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UPDATE:

• Electronics – 8/8  preamp boards are fully stuffed, w/ SiPM installed. 

Ready for installation on 1x8 rows of blocks

Steve is preparing interface board setup/readout in highbay

• Block production:

THP produced 16 blocks – 15 sent to UIUC for end cutting

UIUC will produce and  send additional blocks

Once at BNL:

assemble /epoxy rows of 4 blocks (8 towers)

attach end reflector (ESR reflector)

attach light guides

attach electronics

assemble stack in support/enclosure



64 channels

4 sipms per channel/tower



Detector support/enclosure

Still to consider: 

• placement of cable connectors/feed-throughs

• ventilation


